From: Garyg Miller

To: Barbara Nann; Dipanjana Bhattacharya; Kevin Shade; Susan Roddy
Cc: Carlos Sanchez

Subject: Gulfco Timeline

Date: 12/30/2010 11:11 AM

Attachments: Gulfco UAO RI-FS and Removals 12-30-10.pdf

Folks,

After input/discussions on the Gulfco approach, a non-time critical removal seems
appropriate for the cap repair. Therefore, the schedule has been revised to reflect
this. Please review the attached schedule and let me know your agreement with the
schedule arrangement & commitments and/or your comments.

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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